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lRMONT COKE WORKS , . ,

FAIRMONT,. MARION COUNTY, WV 26554 -
CERCLA REMOVAL ACTION ,. .
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OfiRR ^

I. .SITUATION (TUESDAY, 12/12/95, 1800 HOURS) ,
A. PERSONNEL ON SCENE: EPA OSC-1, EPA OIG-2, ERCS-19,

SATA-5, FCPD-2, WVDEP-2.
B. WEATHER ON SCENE: COLD, MORNING SNOW, TEMPS IN THE LOW

20'S.
C. AGENCY COSTS AS OF C.O.B. 12/12/9b CEILING

EPA (DIRECT) •'-.'$ 188,878 ' ' $ 200,000
EPA (INDIRECT) 300,627 $60,000
SATA 541,077 685,000
ERGS 6,281,138 8,005,114

•.• • - • - • , 'OTHER „• ' . - - > " . - • ' • . - . • • ' . - . -
UNALLOCATED r - 3,953,080

„ $ 7,311,720 $13,203,194

D. OSC MATLOCK ON SITE TO DIRECT REMOVAL ACTIVITIES. '

II; ACTIONS TAKEN ' . ,
A. ERCS CONTINUED TO RESLOPE SOUTH END OF OX POND *2.
B. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARE IT FOR

fiEMOBE. , . ;
C* ERCS COMPLETED STAGING OX POND /2 (STAGED APPROX. 1,000

CU. YDS) MATERIALS WITHIN OX POND #1.
D. ERCS CONTINUED T&D OPERATIONS, 72 TRUCKS WERE SENT OFF-

- ' l SITE. ••• " • -. - • . • ."• - •••••;.. ' •• . •
E. ERCS CONTINUED SITE MAINTENANCE, PREPARING TO DEMOBE

FOR WINTER.
F, OSC D. MATLOCK APPROVED ERCS PLANS TO JOIN OX POND #1

WITH OX POND #2.
6. WVDEP PERSONNEL TOM FISHER. AND STAN LOCKLIN MET WITH

THE OSC AND GIVEN A SITE TOUR TO OBSERVE RECENT SITE
OPERATIONS. ,

H* SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS
A, ERCS TO CONTINUE SLOPING THE SOUTH END OF OX POND *2.
B. ERCS TO CONTINUE T&D OPERATIONS.
•C. ERCS TO CONTINUE DECONNING OPERATIONS.

DENNIS MATLOCK, OSC "~ , ,
U.S. EPA - REGION III
WHEELING, WV ? ' ,

AR10073 I


